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Anticipated Early Site Preparation to be Performed by Others 
 

To accelerate start of construction and reduce project risks during balance of construction, early 

site preparation activities will be performed, including installation of erosion controls, vegetation 

removal, demolition/removal of existing structures, including an inactive overhead steam line 

and steam condensate return line and support structures, restoring demolition/removal areas to 

original grade, construction of secant pile walls, and installation of transfer pipeline sleeves and 

piping. 
 

Early site preparation activities at the Headworks site will encompass approximately 1 acre near 

Outfall 200, which is in the East Fork Poplar Creek (EFPC) floodplain and will include: 

installing erosion controls; demolishing driveways, foundations and above-grade structures, as 

well as removal of miscellaneous items including steel cover plates, metal lid, switch and metal 

box, and subgrade structures and vaults; demolishing and removing inactive utilities, including 

overhead utility lines and utility poles, an inactive asbestos-insulated steam/steam condensate 

line and supports, and a demineralized water line, conduit and supports; isolating and plugging 

two underground 12” raw water pipes; routing utilities to the site boundary, including potable 

water, communications, and 13.8 kV power; reconfiguring the dechlorination system; and 

constructing secant pile walls on the north and south sides of EFPC. Existing above-grade 

structures will be removed to minimum of 1 foot below grade, and foundations and underground 

vaults will be removed and backfilled, as specified, with flowable fill or processed earth backfill 
 

Early site preparation activities at the treatment plant site will include installing erosion 

controls, routing utilities to the site boundary, including sanitary sewer, 13.8 kV power, 

underground potable/fire water, and storm drain piping; demolishing inactive utilities, including 

overhead lighting power lines and utility poles, and inactive fire hydrant and post-indicating 

valves; and demolishing railroad track/ties and driveway on south side of site. 
 

Early site preparation activities along the transfer pipeline corridor will include installation of 

30” steel pipe casing, PVC conduit, underground ducts, and precast concrete manholes and 

covers at the C road and 3rd street crossing 1, and installation of the 16” transfer pipeline and 24” 

effluent pipe, as well as PVC conduit underground ducts, and precast concrete manholes and 

covers at 3rd street crossing 2, including backfill and repaving roads to restore to service at all 

three crossings. 


